Wednesday, October 09, 2013 12:19:50 PM

From: Tony Guigli %
Melissa Harris" <melissa@contractingspecialists.com>

Subject: BOS Agenda 10/22/2013

To: Sean Cronin

Cc: an LaVoie [JPatty Parks g Dan Bennett

Attachments: 13-142-002.PDF / Uploaded File {485K)

Sean, please add the following change order to the agenda of the 10/22/2013 BOS Meeting:

Town Hall Garages Repairs, Phase 3, Contracting Specialists, Inc., 453 South Main Street, Attleboro,
MA , Change Order #2, increase #31,960.51, Modifications to handicap ramp, added hydrotech
system over 850 SF, added flashing and credit to delete certain work.

2594C167 6B0079

The above code has been confirmed by the Comptrollers Office.

The original change order documents have been given to Ms. Parks.

Thank you.
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PROJECT: Brookline Town Hall Garages CHANGE ORDER NUMBER: 002
Phase III Repairs/Improvements DATE: 10/01/13
333 washington Street :
Brookline, MA 02445

TO CONTRACTOR: ARCHITECT'S PROJECT NO: 13-142
CONTRACTING SPECIALISTS, INC. CONTRACT DATE: 5/20/13
453 SOUTH MAIN STREET
ATTLEBORO, MA 02703-6437 CONTRACT FOR: Brookline Town Garage Ph II

The Contract is changed as follows:

§

31960.51 as shown on attached C.E. # 602

NOT VALID UNTIL SIGNED BY THE OWNER ARCHITECT AND CONTRACTOR

lote:
lave

The original {CONTract SUM) WaS.........cevvvivviusnnnnieres § 437,456.00

Net change by previously authorized Change Orders........... § 19,243.32

The (Contract Sum) prior to this Change Order was........... $ 456,699.32

The (Contract Sum) will be increased

by this Change Order in the amount of........oivviiivinnnnn. § 31,960.51

The new (Contract Sum) including this Change Order will be..$ 488,659.83

The Contract Time will be (increased) (decreased) (unchanged) by () days.

The date of Substantial Completion as of the date of this Change Order therefore is 10/09/13

This summary does not reflect changes in the Contract Sum, Contract Time, or Guaranteed Maximum Price which
been authorized by Construction Change Directive.

Desman Associates CONTRACTING SPECIALISTS, INC. Town Of Brookline

Architect . Contractor Ouner

18 Tremont Street Suite 300 333 Washington Street

Boston My, 02108 Brookline MA  02445-6853
Ll BY

MWTE__ Z0-T- 23 ATE T3 DATE



IONTRACTING SPECIALISTS

INCORPORATED

Town Of Brookline
333 washington Street
Brookline MA 02445-6853

Brookline Town Hall Garages
Phase III Repairs/Improvements
333 washington Street

Brookline, MA 02445 CUST# 15964
13-142-602 602 9/30/13
QUANTITY DESCRIPTION UNIT PRICE AMOUNT

Additional work items per the attached COR's:

Modifications to top of the Handicap Ramp
& Associated Sidewalks (COR#007): 5,688.85

Additional modifications at ramp to correct
existing grades for Code Compliance (COR#008) 7,574.06

Flash existing drain penetration near
artificial turf (COR#009): 2,637.80

Install Hydrotech System over concrete
electrical vaults not shown on contract
documents, approx. 850 SF (COR#010): 23,223.34

Credit for pedestrian waterproofing at stair
and for trenching to existing controller for
sprinkler management (COR#011) —7,163.54
: C/0 REQUEST TOTAL | $31,960.51]




TOWN OF BROOKLINE

333 Washisgton Steeel, Breukline, dlusachusels 12146

PURCHASE ORDER CHANGE FORM

INVOICE DATE; 08-Cct-13
Prirehing Qrdar Numlor
TO! Contracting Spectalists, Inc 31310280

453 South Main Street
Aftteboro MA 02703-6437

Wemlor Numbe:

34938

Payment Amaunl

(RN $437,456.00 [ mmo [ acmwey | oacaMzared | ACTIVITY [ DIRJECT
naLect 5362375 40 | [ | 2594C16% | | 580079 $31,960.51
¥
FOR:  Town Hall Garages Repairs - Phase Il
Chiwege o Cete ARCHINE
2 ‘ 10172013 Modifications to handicap ramp, added hydrotech system over 850 sq f; added fiashing $31,980.51
BUILDING COM\JHSSION . f n BOARD OF SELECTMEN

AFTRDVAL OF. APERCWAL DF:

Betsy DeWitt, Chairman

Nancy Daly
George Colé. g - Richard W._Benka
o ’_‘/."4/
4 [
Kenne}h Kaipan : Kenneth M. Goldstein

Karen Brestawski Neil Wishinsky



